
ACTIVE PROJECTS LIST 
 

Thursday, June 03, 2004 
 

 

IMPLEMENTATION - ROC 

ORIGINAL RC CCR ECP TITLE STATUS AREA POC 

AWS064N 
AWS055N 
AWS051N 

01-00172 
02-00092 
01-00245 
02-00012 
00-00145 
03-00100 
02-00216 
01-00173 
03-00127 
03-00134 
04-00008 
01-00146 
00-00174 
02-00106 
02-00107 
01-00147 
NA99-04803 
04-00009 

P0160 DEACTIVATING DOD PUPs Awaiting ECP 
34 redlines - more ECOs to 
come. 
Deployment - 03/02 

SYI Paul Lash/ 
Scott 
Enders 



NWS481N 
NWS656N 
RC NWS390N 

02-00073 
02-00072 
99-00056 
99-00113 
99-00102 
99-00099 
01-00135 
OR97-35101 
99-00101 
00-00202 
00-00192 
00-00187 
00-00180 
00-00179 
99-00103 
NA96-05705 
OR97-35102 
01-00203 
99-00054 

F0103 NEXRAD REHOST AND SOFTWARE PORT Awaiting ECP 
15 ECOs required: 
A00464 Cable Assy, W200, W9 
(2320055) 
A00473 Intcon Diagram, RMS 
(2000035) 
A00492 (Multiple) 
A00495 MSCF Group 
(2300007) 
A00496 Remote BDDS Group 
(2300009) 
A00500 RPG Group (2300008) 
A00573 RPG PCA (UD70/170) 
(2300006) 
A00718 Intcon Diagram, RPG 
Group (2210046) 
A00746 Cable Assy, VHDCI 68 
Pin (2200091) 
A00756 Cable Assy, 
5/105W914 (2320085) 
A00765 Cable Assy, 
70/170W149 (2320030) 
A00836 Intcon Diag, MSCF 
Group, NWS Redundant 
(2000049) 
A00952 Switch, LAN (2210015) 
A00953 Router, Modular 
Access (2210022) 
A00957 Cable Assy, Multiple 
(2320062) 
Deployment - 06/02 

SYI Rex Reed 



 02-00217 
03-00052 
04-00005 
03-00159 
03-00114 
02-00003 
02-00004 
03-00041 
02-00031 
02-00220 
04-00098 

P0163 OPUP SPIRAL 2 INCLUDING THE 
ADDITION OF NAVY OPUPs 

Awaiting ECP 
11 ECOs required: 
A00759 Router, Modular (Model 
3661) (2210049) 
A00882 Switch, 24 Port (Cisco 
Smart) (2210050) 
A00885 Intcon Diagram, OPUP, 
Keesler Training (UD87) 
(2000052) 
A00886 OPUP Display 
Processor (UD87), Keesler Tng 
(2300034) 
A00888 Switch, Keyboard Video 
Mouse, 8 Port (2210051) 
A00889 Power Supply, 
Uninterruptible (2210052) 
A00910 OPUP Display 
Processor (UD80) (2300012) 
A00939 Intcon Diagram, OPUP, 
LG, UD80 (2000024) 
A00940 Intcon Diagram, OPUP, 
MED, UD80 (2000042) 
A00951 Clamp, Monitor 
(2200131) 
A00954 Cable Assy, 80W30-
80W33 (2320096) 
Deployment - 09/02 

SYI Mark Miller 

AWS062N 03-00031 
02-00236 
00-00194 

F0158R2 ORPG PPP SERIAL HW FOR DoD Deployment - 09/02 SYI Sallie Ahlert 

 02-00049 P0173 DISPOSITION OF THE EXISTING 
JACKSON, MS RADAR 

Deployment - 11/02 RAD Larry 
Kitchell 

SD120-NXRAD-
03B 
UA460-NXRAD-005 

02-00238 
02-00098 

P0179 ITWS MODEM UPGRADE Deployment - 07/03 SYI Roger 
Ngomeni 



 99-00023 P0133 HVAC SUPPLY DUCTWORK PROJECT - 
SINGLE AND DUAL THREAD SYSTEMS 

ECO required: New number 
Duct Assembly, Redundant 
Shelter 
Deployment - 12/03 

FAC Don Sander 

 02-00013 P0177 UPGRADE RPG FOR DIGITAL OR FRAME 
RELAY COMMUNICATIONS 

To include audit for 0162 
(EVANSVILLE DOPPLER 
WEATHER RADAR) 
Deployment - 02/04 

SYI Christina 
Horvat 

 03-00039 F0184 RPG EMBEDDED CONSOLE SERVER 
SUPPORT 

Awaiting ECP 
Deployment - 03/04 

SYI Paul Lash 

 03-00124 
03-00050 
03-00132 

P0157R1 ADD EQUIPMENT TO ALLOW REMOTE 
BDDS ACCESS AT ALL DoD NEXRAD 
SITES 

Awaiting ECP. 
An ECO is required to document 
obsolete parts and 15 drawings:. 
2000000 Intcon Diagram, Level II 
Recorder 
2200000 Power Supply, 
Uninterruptible 
2200001 Handling/Recording 
Equipment,8mm 
2200002 Controller, Sync/Async, 
SCSI 
2200003 Cable, Flat, Shielded, 28 
Gauge, 50 Cond 
2200004 Connector, Flat Cable, 50 
Pin 
2200005 Cartridge, Magnetic Tape, 
8mm 
2200006 Cleaning Cartridge, 8mm 
2200007 Mailer, Cartridge Tape, 
8mm 
2310000 Bracket, Angle-level II 
Rcdr 
2310001 Rail - Ups 
2310002 Rail - Crtg Hdlg Ss 
2320000 Cable Assy, 16W900 
2390000 Installation Kit, Level II 
Recorder 
2410000 Test Procedure, Level II 
Recorder 
Document obsolete parts (from 
F0001) 
Deployment - 05/04 

SYI John 
Heimer 



CB630-NIPS-001 03-00131 
03-00056 

P0185 RPG SOFTWARE BUILD 5.0 Deployment - 03/04 SW Cheryl 
Stephenson 

 03-00118 P0189 OPUP SOFTWARE BUILD 5.0 Awaiting ECP 
Development - 03/04 

SW Don 
McCuddy 

 01-00157 P0154 REPLACEMENT CONTACTOR 7 ECOs required: 
A00549 Equipment Shelter (D-1172) 
A00550 Equipment Shelter (D-1437) 
A00551 Equipment Shelter (D-1974) 
A00552 Equipment Shelter (D-2241) 
A00553 Equipment Shelter (D-3262) 
1223880 Installation Kit, NWS Site, 
Missoula, MT 
1224010 Installation Kit, NWS Site, 
Medford, OR 
Deployment - 06/04 

FAC Don Sander 

 02-00235 P0178 TEST ECP - MINOT AFB TO BISMARCK 
WFO AWIPS CIRCUIT 

Test to be complete and assets 
removed, 06/04. 
CCR required to extend test. 
Deployment - 06/04 

SYI Roger 
Ngomeni 

OS250-NXRAD-047 03-00005 P0187 NEW FAA NEXRAD TEST BED FACILITY Deployment - 06/04  Roger 
Ngomeni 

 03-00154 P0198 RPG POWER ADMINISTRATION Team Members: Art Bauer,  
Mike Karbowski, Mark Miller,  
B Ballard, Chris Gilbert 
Deployment - 07/04 

SYI Don Horvat 

 NA04-07801 P0203 MARCH 15TH HARRIS SCAN HIGH RISK 
FINDINGS 

Team Members: Chris Gilbert, 
Chris Calvert, Chris Hunt,  
Pete Grant, Marty Williams, 
Christina Horvat, Rich Murnan 
Deployment - 09/04 

 Christina 
Horvat 

 04-00018 P0153R1 DEACTIVATING NWS PUPs Awaiting ECP 
Deployment - 10/04 

SYI Scott 
Enders 



 03-00161 P0200 RPG DIO CARD REPLACEMENT Team Members: Art Bauer,  
Mike Karbowski, Mark Miller,  
B Ballard, Chris Gilbert 
Deployment - 03/05 

SYI Don Horvat 

 01-00228 D00008 ORPG DOES NOT INCLUDE PROCESSING 
LOAD SHED CAPABILITY (SS 
REQUIREMENT 3.7.1.5.1 SHALLS 2 AND 3) 

Effective Until - 07/07 DEV Rex Reed 



ACTIVE PROJECTS LIST 
 

Thursday, June 03, 2004 
 

 

DEVELOPMENT - ROC 

ORIGINAL RC CCR ECP TITLE STATUS AREA POC 

NWS390N 
OS250-NXRAD-039 
RC OS250-008 

03-00117 
OD98-31601 
NA99-05501 
02-00007 
01-00246 
NA95-13605 
99-00079 

P0126 DEVELOPMENT OF OPEN SYSTEMS 
RADAR DATA ACQUISITION SYSTEM 
COMPUTER AND SIGNAL PROCESSOR 

Awaiting ECP 
Development - 08/01 

RAD Roger Hall 

 03-00095 P0164 SYSTEM SPECIFICATION CHANGE FOR 
SW BUILD 1.2, 2.0 AND 3.0 (SCN-05) 

Awaiting ECP 
Development - 09/02 

SYI Cheryl 
Stephenson 

 99-00073 P0180 (TEST ECP) TRANSMITTER UPGRADE Awaiting ECP 
Development - 08/03 

RAD Bill Urell 

 NA99-01403 P0132 DEVELOP A REPLACEMENT FOR THE 
RF GENERATOR {UD4A1} 

Awaiting ECP 
Development - 04/04 

SYI Glenn 
Secrest 

 03-00054 
02-00209 
03-00141 
03-00027 

P0190 DOD RADAR TRAINING SYSTEM WITH 
KEY, CRITICAL SKILLS; PRODUCT 
SELECTION, PRODUCT 
INTERPRETATION, DATA INTEGRATION, 
AND TIME-CRITICAL DECISION 

Awaiting ECP 
Development - 05/04 

SYI Joe 
Chrisman 

 03-00130 P0191 RADOME FALL RESTRAINT ANCHOR Awaiting ECP 
Team members: Art Bauer,  
Bill Taylor, Marty Williams,  
Ron Pattison 
Development - 06/04 

FAC Matt King 



 03-00140 P0192 REMOVE ALL JAZ DRIVE HARDWARE 
AND ULTRA 5 AND 10 SCSI CARDS 
FROM WSR-88D BASELINE 

Awaiting ECP 
Team members: Chris Gilbert, 
Art Bauer, Jerrod Walker,  
Mark Miller, Jeff Engle 
Development - 06/04 

SYI Roger 
Ngomeni 

 01-00197 P0193 OPTIONAL ELECTRIC HOIST Awaiting ECP 
Team members: Ed Berkowitz, 
Ray Brandt, Bill Taylor,  
Marty Williams, Ron Pattison 
Development - 06/04 

RAD Don Sander 

 03-00126 P0194 RDA PHONE AND INTERCOM 
REPLACEMENT 

Awaiting ECP 
Team members: Art Bauer,  
Bill Taylor, Donna Voisin,  
Matt Lynch 
Development - 06/04 

FAC Don Sander 

 03-00111 P0197 AIRCRAFT WARNING LIGHT SAFETY 
RESCUE SYSTEM 

Awaiting ECP 
Team Members: Ray Brandt,  
Bill Taylor, Marty Williams,  
B Ballard 
Development - 07/04 

RAD Matt King 

 04-00011 F0158R3 ORPG PPP SERIAL HW FOR DoD Awaiting ECP 
Development - 09/04 

SYI Sallie Ahlert 

 03-00089 F0188 RPG INTERFACE TO ORDA Awaiting ECP 
Development - 09/04 

SYI Paul Lash 

 03-00158 
03-00074 
04-00002 

P0186 RPG AND OPUP SOFTWARE BUILD 6.0 Awaiting ECP 
Development - 09/04 

BDDS Cheryl 
Stephenson 

 03-00155 P0199 FIRE ALARM STROBE AND BOX 
REPLACEMENT 

Awaiting ECP 
Team Members: Ray Brandt,  
Bill Taylor, Donna Voisin,  
B Ballard 
Development - 09/04 

FAC Don Sander 



 04-00003 P0201 INTERFERENCE MITIGATION AND 
FREQUENCY CHANGE AT BILLINGS, MT 

Awaiting ECP 
Team Members: Art Bauer,  
Pete Grant, Marty Williams,  
B Ballard 
Development - 09/04 

RAD Glenn 
Secrest 

 04-00004 P0202 RADOME ICE PROBLEM AT 
PITTSBURGH, PA 

Awaiting ECP 
Team Members: Ray Brandt, 
Pete Grant, B Ballard 
Development - 09/04 

FAC Mark 
Betsch 

 04-00093 P0208 (TEST ECP) TEST AT VANCE AFB TO 
SUPPORT THE OPEN RDA PROJECT 

Awaiting ECP 
Development - 09/04 

DEV Greg Cate 

 04-00015 P0204 REMOVE NCDC ORPG SYSTEM FROM 
NEXRAD BASELINE 

Awaiting ECP 
Team Members: Ray Brandt, 
Pete Grant, Marty Williams 
Development - 10/04 

SYI Don Horvat 

 04-00016 P0205 GENERATOR AUTO TRANSFER SWITCH 
REMOTE CONTROL 

Awaiting ECP 
Team Members: Ray Brandt,  
Bill Taylor, Mark Betsch,  
B Ballard 
Development - 10/04 

FAC Don Sander 

 04-00024 P0206 RADOME LOCK-OUT/TAG-OUT Awaiting ECP 
Team Members: Ed Berkowitz, 
Art Bauer, Bill Taylor,  
Jerrod Walker, Marty Williams, 
Mike Shattuck 
Development - 10/04 

RAD Larry 
Kitchell 

 04-00092 P0207 DOCUMENT ELEVATION SENSOR Awaiting ECP 
Team Members: Art Bauer,  
Pete Grant, Marty Williams,  
Jay Pedone 
Development - 12/04 

RAD Glenn 
Secrest 

 



DEPLOYED ECPs (Deliverables Still Due) 
 

Thursday, June 03, 2004 
 

 

DEPLOYED ECPs (Deliverables Still Due) 

ORIGINAL RC CCR ECP TITLE STATUS AREA POC 

 NA98-30902 
NA95-15303 
NA97-12202 
NA98-02302 
NA98-18901 

F0028 RDA/RPG REMOTE ACCESS 8 ECOs required: 
A00158 Intcon Diagram, 
NWS Depot (1222373) 
A00160 Training site, Keesler 
AFB, MS (1217677) 
A00161 Training Site, 
Kansas City (1217124) 
A00162 DOD Depot 
(1218809) 
A01048 NWS Depot 
(1222975) 
A01050 Intcon Diagram, 
Keesler AFB (1218255) 
A01051 Intcon Diagram, 
NWS Training site (1218199) 
A01052  Intcon Diagram, 
NWS Depot - 7JB (1221265) 
Deployed - 08/98 

SYI Christina 
Horvat 



RC AWS021N 
AWS053N 

01-00192 
01-00190 
01-00188 
00-00213 
02-00005 
00-00136 
00-00141 
00-00150 
01-00193 
99-00104 
00-00137 
NA96-32501 
99-00044 
01-00198 
01-00191 

F0098 OPEN PUP A00364 Doppler Met Radar 
(1208281) 
A00679 Micro Hub, Cisco 
1538 
A00772 Interface Expander 
(220114) 
A00788 Intercon Diagram, 
OPUP, ROC-N (2000047) 
A00789 Intercon Diagrm, 
OPUP Group, ROC-N 
(2000048) 
A00851 OPUP Group 
(2300013) 
Deployed - 05/02 

SYI Ed Ciardi 

AWS047N 
AWS048N 
AWS046N 
AWS043N 
SD120-NXRAD-006 
SD120-NXRAD-007B 
SD120-NXRAD-003 
AWS057N 
SD120-NXRAD-007 
NWS477N 
RW300-NXRAD-001 

99-00088 
NA99-04302 
NA99-04301 
NA99-02701 
NA98-25404 
99-00094 
99-00082 
NA95-33205 
00-00193 
NA95-33202 
00-00147 
99-00066 
NA95-33206 
99-00070 
99-00033 

F0139 NEXRAD CONFIGURATION REQUIREMENT 
FOR THE WEATHER AND RADAR 
PROCESSOR {WARP} DEVELOPMENT 

2 ECOs required: 
A00331 RDA and RPG 
Shelter (1215206) 
A00332 Redundant RDA and 
RPG Shelter (1215207) 
Deployed - 11/00 

SYI Christina 
Horvat 

UA460-NXRAD-003 
UA460-NXRAD-011 
SD120-NXRAD-003A 
UA460-NXRAD-002 

01-00141 
03-00003 
01-00142 
01-00145 

F0139R1 NEXRAD CONFIGURATION REQUIREMENT 
FOR THE WEATHER AND RADAR 
PROCESSOR {WARP} DEVELOPMENT 

Deployed - 03/02 SYI Christina 
Horvat 



RC CRH530N 
RC NWS357N 
RC NWS357N 
RC NWS318N 

00-00153 
NA96-28202 
NA95-26201 
00-00160 
NA96-05804 
NA95-04802 
NA95-04801 
NA95-31301 
NA95-25901 
01-00138 

P0059R3 CONTINUOUS POWER SOURCE FOR WSR-
88D RADARs (TPMS) 

A01479 RDA Group Assy, 
10M Tower (1215200) 
A01480 RDA Group Assy, 
15M Tower (1215201) 
A01481 RDA Group Assy, 
20M Tower (1215202) 
A01482 RDA Group Assy, 
25M Tower (1215203) 
A01483 RDA Group Assy, 
30M Tower (1215204) 
A01543 Intercon Diagram 
Redundant RDA Shelter 
(1222361) 
A01544  Intercon Diagram 
RDA Group - ROC 
Redundant (1224941) 
A01545  Intercon Diagram 
RDA Group (1213565) 
A01802 Shelter, Equipment, 
9'-9" X 24'-0" (D-1172) 
A01803 Shelter, Equipment, 
9'-9" X 18'-0" (D-1296) 
A01804 Shelter, Equipment, 
Twin, 9'-9"X30'-0" (D-2241) 
A01905 Missoula Intercon 
Diagram (1223895) 
A01906 Medford Intercon 
Diagram (1224009) 
Deployed - 12/99 

FAC Marty 
Williams/ 
Lynn 
Allmon 

TPMS-CCR-001 99-00041 
00-00216 

P0136 KOHLER ENGINE GENERATOR 
GOVERNOR CONTROLLER AND 
ACTUATOR REPLACEMENT, BACKPLANE 
WIRING AND AUTOMATIC TRANSFER 
SWITCH CHANGES  

Documentation updates 
required 
Generator Shelter redlines 
required 
2 ECOs required: 
D-1388 Generator Shelter 
D-1719 Generator Shelter 
Deployed - 07/02 

FAC Lynn 
Allmon 



ZANAF-NXRAD-001 
ZKCAF-NXRAD-001 
ZNYAF-NXRAD-0281 
ZTLAF-PUP-001 
ZFWAF-NXRAD-001 
SN086-NXRAD-001 
ZDCAP-NXRAD-001 
ZJX-NXRAD-01 
ZIDAF-NXRAD-0502 
ZOBAF-NXRAD-271 
OS250-NXRD-036 
ZAUAF-NXRAD-001 
82HB-NXRAD-001 
ZSEAF-NXRAD-001 
ZHUAF-NXRAD-001 
ND420-NXRAD-004 
ZDVAF-NXRAD-001 
DTS-NXRAD-001 
ZLCAF-NXRAD-001 
ZMAAF-NXRAD-001 
ZABAF-NXRAD-001 
MEMSSC-NXRAD-001 
WP473-NXRAD-001 
ZMPAF-NXRAD-328 

01-00212 
01-00159 
01-00194 
00-00212 
02-00237 
00-00211 
02-00210 
01-00199 
01-00186 
02-00088 
01-00175 
02-00093 
01-00168 
02-00060 
02-00028 
01-00232 
01-00233 
00-00189 
02-00204 
02-00094 
02-00239 
00-00208 
02-00246 
01-00226 

P0152 DEACTIVATING FAA PUPs Deployed - 09/03 SYI Lt. Paul 
Lash 



 01-00202 
99-00096 
01-00201 
02-00199 
01-00187 
01-00178 
01-00185 
01-00170 
02-00019 
00-00177 
02-00067 
02-00039 
02-00038 
01-00171 
02-00030 
01-00213 
02-00023 
02-00033 
01-00243 
04-00001 
00-00133 
99-00097 
00-00169 
01-00242 
01-00240 
00-00190 
01-00235 
01-00211 
01-00177 
00-00199 
00-00207 
01-00166 
01-00167 
01-00169 
01-00236 

P0153 DEACTIVATING NWS PUPs Deployed - 06/03 SYI Lt. Paul 
Lash 

 01-00250 P0170 INSTALL RBDDS FOR VANCE AND ALTUS 
AT NORMAN, OK WFO 

A00829 Remote BDDS, Dual 
(2300031) 
Deployed - 09/02 

SYI Scott 
Enders 

 




